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FINAL REPORT 
 

Organization: CARE CARE USA CARE Bulgaria 

Contact Person: Noha Hussein Malina Kroumova 

Address: 151 Ellis St., Atlanta, GA, 30303 53B Vitosha Blvd, 1000 Sofia, 
Bulgaria 

Tel: + 1 404 446 54 93 + 359 2 980 87 25 ext. 33 

Fax: +1 404 589 2639 +359 2 987 91 30 

E- Mail: nhussein@care.org Malina.kroumova@care-bg.org 

 

I. Executive Summary 

Program Title: BULGARIA FLOOD RELIEF  
Cooperative Agreement/Grant No: 183-A-00-05-00102-00 
Country/Region(s): Bulgaria 
Disaster/Hazard: Flood 
Time Period Covered by This Report: September 26, 2005 to May 31, 2006 
 
II. Program Overview 

A. Goal and objectives of the program as outlined in the proposal 

Overall goal: Overcome the consequences of the floods in Bulgaria.  

Objectives: 

1. Ensure the continuous access to clean drinking water for the population in affected 
municipalities in Plovdiv, Vratsa and Montana districts by providing water pumps to 
replace destroyed or ineffectively functioning water supply installations;  

2. Ensure adequate living conditions for more than 600 displaced and flood affected 
households suffering from destroyed household equipment through provision of 
standardized household equipment; 

3. Support the recovery of schools, and minimize school children drop-outs in affected 
areas resulting from inadequate functioning of school infrastructure through provision of 
items for school/kindergarten kitchens equipment, heating systems, and resting facilities 
at kindergartens;  

4. Provide technical equipment and materials to the SACP, in order to improve its capacity 
to act in crisis situations; 

5. Organize proper distribution and monitoring of purchased items across the affected areas 
in the country. 

 

mailto:nhussein@care.org
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B. Profile of the targeted population and the critical needs identified in the 
proposal 

Bulgaria has gone through several waves of serious natural disasters in the period May – 
September 2005. Unexpected heavy and persistent rainfalls have flooded territories in over 30 
municipalities in 14 districts in different parts of the country, causing serious damage to both big 
cities and smaller villages. Many people found themselves in desperate need of drinking water, 
food, blankets, clothes and eating utensils. For the period 25.05 – 13.07 only, around 6 300 
buildings (both public and private) were damaged, a large part of them completely destroyed, 
leaving hundreds without shelter. The estimated number of affected people was over 3 million, 
35 000 of them children under 16, and the damages reportedly went beyond 75 million Euro. 

After the initial disaster response to the floods sweeping over Bulgaria in the summer of 2005, it 
became clear that the scope of damages is such that it would be hard for the government to 
deal with the situation in view of the upcoming winter.  This realization lead to modification of 
the initial idea to provide massive technical assistance to the State Agency for Civil Protection in 
terms of vehicles, equipment and material which to increase their preparedness to react in 
occasions of disaster.   
A community based program was devised following from the more thorough evaluation of the 
situation conducted in November 2005.  Needs assessment followed a twofold approach to 
information collection.  The process considered both direct needs of affected population and 
considerations of the central authorities:  

- on  one hand the needs assessment is based on contacts and interviews conducted by 
CARE’s Emergency Response Team with municipal authorities and population in affected 
areas in order to identify the concrete needs on the ground (down-up approach); 

- On the other hand the conclusions incorporate the analysis of information available on 
central level from different ministries as well as within the Standing Committee and the 
Ministry of State Policy for Disaster and Accidents, which congregates data from all other 
governmental institutions (top-down approach). NOTE: In the subsequent phase, the 
MSPDA will require a confirmation procedure from the mayors of the affected 
municipalities in order to ensure full transparency and appropriateness of the aid to be 
delivered.   

The combination of the above two approaches for information collection, analysis and counter-
checking guarantees meeting the immediate needs and safeguarding the rights of the affected 
persons in the flood affected areas.  The program was based on a set of carefully designed 
criteria for program implementation:  

• The emergency response program must provide assistance to the immediate needs of 
the affected population in all regions hit by the 2005 floods; 

• The distribution items must enable affected municipalities to overcome the consequences 
of the flood and provide for the achievement of people’s rights such as: access to 
drinking/clean water, functional educational and social facilities, and housing; 

• The assistance program must be well-coordinated and carefully monitored following the 
CARE International Program Principles, the donor requirements and by providing an 
opportunity for effective collaboration with local and central authorities.  

In such a way the following groups of the population were targeted: 
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 People affected by the floods in need of adequate living conditions – nearly 650 affected 
households receiving equipment and even more receiving heating materials and bed 
sets; 

 People affected by the floods in need of accessing clean drinking water; 

 Children affected by the floods in pre-school and school age with the aim to minimize 
school drop-outs or school closings due to inadequate functioning of flood affected 
school infrastructure – ca. 60 schools and kindergartens and more than 5 000 children; 

 State and municipal institutions engaged in supporting people in crisis situations. 

 

III. Program Performance 

A. Describe the program performance, vis-a-vis the program objectives as outlined in the 
Grant: 
 
Objective 1: 

1) Purchase and deliver the pumps and other equipment to pump stations in 3 
districts in Bulgaria; 

The needs of the pump stations in these three districts were gathered at project development.  
At the onset of the project an engineer conducted visits to the sites to establish the exact 
parameters of the necessary equipment and determine possible optimizations.   

The consultant produced a needs assessment report and recommendations according to which 
the technical specifications for the procurement procedures were developed.  A two stage 
procurement procedure was organized to evaluate the companies on the grounds of formal 
criteria, while the technical specifications were being developed to save time and ensure timely 
delivery.  The contract was finally concluded on the 7th of April.   

The following equipment was purchased and delivered to the pump stations.  Each delivery is 
documented in a hand-over protocol signed between the vendor and CARE Bulgaria and 
between CARE Bulgaria representatives and the representatives of the three district “Water 
supply and canalization” Companies.  Upon receipt of all items an overall Transfer of Title 
Agreement for the entire set of equipment was signed.  

The following table summarizes the equipment and destinations: 

Municipality Pump stations # of people 
supplied 

# of 
pumps

# of complex 
protection 

units 

# 
frequency 
regulators

Darmantsi 2000 1 1  
Ljuti brod 1100 2 2  Mezdra 
Lik 1000 2 2  

Byala Slatina Tlachene 500 1 1  
Total  Vratsa 4600 6 6 0 

Doktor Josifovo 900 2 2  Montana 
Beli brod 500 2 2  

Lom Dobri dol 32000 2 2  
Total  Montana 33400 6 6 0 
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Plovdiv – East 1 30000 2 2  
Plovdiv - East 2 60000 4 4 2 
Markovo 1 10000 2 2  
Plovdiv – North 90000 4 4 2 

Plovdiv 

Plovdiv – South  15000 5 5 2 
Tatarevo 10000 1 1  

Pyrvomai Pyrvomai – New 1 
Podem 19000 7 7  

Total  Plovdiv 234000 25 25 6 

    272000 37 37 6 
 

Objective #2:  
 
1) Gather thorough information about the needs of affected households; 
The activity was implemented with the assistance of the Ministry of State Policy for Disasters 
and Accidents.  The Ministry sent out a letter to all 239 municipalities declaring damages caused 
by the floods.  The requested information covered the needs of households and institutions 
affected by the disaster.  Municipal officials were also requested to categorize the level of 
damages suffered by the households.  As a result, by the 21st of December, feedback was 
received from 124 municipalities.  43 of these declared that they have neither households, nor 
institutions in need of assistance and 19 submitted only institutional needs.  The other 64 
municipalities have reported the following needs.   
 
 I group most 

severe 
II 

group 
III 

group 
Unidentified TOTAL

Number of households 103 95 2038 58 2340
Number of people 324 378 5878 99 6842
Cooking stove 54 59 956 27 1139
Washing machine 27 65 740 15 884
Refrigerator 60 59 773 48 983
Electric heater 32 33 182 6 253
Wood heaters 47 48 714 27 879
Bed sets 80 191 1854 67 2192
Blankets 80 191 1726 67 2064
Heating wood (tons) 402 153 2160 5 2970
Coal (tons) 32.5 71 1168  1269.5
 
As there were limited resources it was necessary to cross check and prioritize the needs, as well 
as take all necessary measures to ensure the effective allocation of the available funds.  
Therefore the following was undertaken: 

a) Items that were not initially budgeted for, such as heating stoves and electric 
heaters, were discarded.  

b) The bed sets and blankets were to be covered to the fullest extent 
c) Since it was late winter by the time the delivery of heating materials was 

organized quantities purchased were decreased.   
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d) A set of criteria was developed to avoid arbitrary decision on who the recipient 
would be and what they would receive. 

e) Efforts were made to cross-check information and validate the municipal request 
by other sources.  Final quantities were established based on: 

 The additional information collected,  
 actualization and prioritization of the information by the municipalities; 
 monitoring visits on site, 
 and validation of the information by the Agency for Social Assistance 

structures; 
 

2) Purchase and deliver to households assistance items; 
A legitimate, transparent, participative procurement procedure was in put in place to avoid any 
future claims by vendors as to the fairness of the evaluation procedures and selection.  
Representatives of the Ministry of State Policy for Disasters and Accidents and the State Agency 
for Civil Protection were invited to sit on the commissions to insure participation and credibility 
of decisions.  
 
ITEM Vendor Contract concluded Delivered by 

Household electric items  MAGNUM – D OOD 21.2.2006 30.05.2006 

Heating materials  TOPLIVO AD 15.2.2006 10.03.2006 

Bed sets  Vratitza OOD 17.4.2006 17.05.2006 

Bed covers and beds ET Petrov – 95 03.4.2006 16.05.2006 

 
After concluding the contracts, vendors delivered the purchased items to the beneficiaries 
directly.  The handover documentation (following the Transfer of Title agreement format, but 
simplified to allow for easy handling) was signed as items were handed out.  Each recipient 
signed the documents, including a declaration that he/she has disclosed his/her personal data 
(personal identification number) voluntarily.   
 
In the case of heating material, they were delivered by the vendor to recipients, and the CARE 
team conducted subsequent monitoring of the distribution.  No problems were found with the 
distribution and the actions of the vendors – Toplivo has delivered all contracted quantities as 
agreed.  In the case of bed sets and blankets, items were delivered to local structures of the 
Agency for Social Assistance, who agreed to help us distribute them to recipients.  
 
The following tables summarize the items deliveries and geographical distribution. 
 
Heating Materials: 
 
District Municipality Location (town, 

village) households institutions Wood Coal  

  Сунгуларе с. Дъбовица     6   
Бургас 1 1 2   6   

  Горна 
Оряховица 

гр.Горна 
Оряховица 1     1 

    Бутово 109     109 
    Стамболово  137     137 
  Павликени 3       246 
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    гр. В. Търново 17   39 4 
    с. Ресен  7     7 
    с. Русаля 3   9   

  Велико 
Търново  3     48 11 

ВЕЛИКО 
ТЪРНОВО 3 6      48 258 

    с. Краводер   1   10 
    с. Ракево   2   30 
  Криводол 2       40 
    Мездра, 1 1 9 1 
  Мездра 1     9 1 
    Роман       3 
  Роман 1       3 

ВРАЦА 3 4      9 44 
    Габрово  6   18   
    с. Камещица  1   3   
  Габрово 2     21   

ГАБРОВО 1       21   

    с. Бежаново   1   15 
  Луковит 1       15 

ЛОВЕЧ 1 1        15 

    Велинград 13   39   
    Драгиново 7   21   
  Велинград 2     60   

ПАЗАРДЖИК 1  2     60   

    с. Обнова 1     1 
    с. Асеновци        2 
    с. Аспарухово        1 
    с. Варана        1 
    с. Градище        1 
    с. Козар Белене        12 
  Левски  6       18 

ПЛЕВЕН 1 6        18 
    Динк       26 
    с. Царацово       26 
    с.Калековец       3 
    с.КОСТИЕВО       1 
    Труд       14 
  Марица 5       70 
    с. Ягодово       1 
  Родопи 1       1 
    с. Триводици 10   9 7 

  Стамболийски 1     9 7 

ПЛОВДИВ 3 7      9 78 
    Разград 3   6 3 
    с. Дянково  3   3 3 
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    с. Раковски  2   2 2 
    с.Дряновец 3   3 3 
  Разград  4     14 11 

РАЗГРАД 1 4      14 11 
    Гр.Сливо поле 5   4 4 
    С.Бръшлен 1   1 1 
    С.Кошарна 5   4 5 
    С.М.Враново 7   5 6 
    С.Стамболово 6   6 5 
    С.Юделник 1   1 1 
  Сливо поле 6     21 22 

РУСЕ 1 6      21 22 
    с. Босна   1   5 
    с.Гарван 3   6 3 
    с.Искра 7   14 7 
    с.Нова Попина 5   10 5 
    с.Попина 7   14 7 
    с.Слатина 4   8 4 
  Ситово 6     52 31 

СИЛИСТРА 1 6      52 31 
    Гр. Неделино 4   12   
    с. Диманово 1   3   
    с. Гърнати 1   3   
    с. Кочани 1   3   
    с. Тънка бара   1 15   
  Неделино 5     36   

СМОЛЯН 1 5      36   

    Елин Пелин 1     1 
    Лесново 1   3   
  Елин Пелин  2     3 1 
    Гниляне 39     39 
    Изгрев 18     18 
    Кумарица 9     9 
    Славовоци 42     42 
    Житен 2     2 
    Кубратово 16     16 
    Мировяне 2     2 
  Нови Искър 7       128 
    г. Богров 2 1 10   
    кв.Челопечене 10   17 4 
    с. Яна 1   2   
  Кермиковци 3     29 4 

СОФИЯ 3 12      32 133 
    гр. Гълъбово  6   12 6 
    кв. Митьо Станев  2   4 2 
    с. Априлово  4   8 4 
    с. Искрица  1   2 1 
    с. Медникарово  3   6 3 
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    с. Обручище  20   40 20 
    с. Разделна  2   4 2 
  Гълъбово  7     76 38 
    с. Държава 1     1 
    с. Зетьово 19     19 
  Чирпан  2       20 
    с. Сърнево   1   10 
  Раднево 1       10 

СТАРА 
ЗАГОРА 3 10      76 68 

    с. Дралфа 2   4   
    Търговище  2   4   
  Търговище 2     8   

ТЪРГОВИЩЕ 1 2      8   

    гр.Нови Пазар 2   6   
    с.Памукчи 2   6   
  Нови пазар 2     12   

ШУМЕН 1 2      12   

16 26 76 593 9 404 663 
 
Delivered bed sets and blankets: 
 
District Municipality Location (town, village) 

#
 o
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    с. Габър  Total 25 120 120 118 
  Созопол  Total   25 120 120 118 
    с. Дъбовица Total 9 16 16 16 

  Сунгурларе Total   9 16 16 16 

Бургас Total     34 136 136 134 

    гр.Горна Оряховица Total 1 1 0 1 
    с.Първомайци Total 1 3 0 3 

  
Горна Оряховица 
Total   

2
4 0 4 

    с. Кесарево Total 6 19 19 19 
  Стражица Total   6 19 19 19 
    гр. ВеликоТърново  Total 37 123 123 123 
    с. Ресен  Total 7 35 35 35 
    с. Русаля Total 10 22 22 22 

  
Велико Търново  
Total   

54
180 180 180 

Велико 
Търново Total     

62
203 199 203 

    с.Бело поле Total 2 8 4 4 
  Ружинци  Total   2 8 4 4 
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Видин Total     2 8 4 4 
    гр. Криводол Total 9 40 40 40 
    с. Галатин Total 3 8 8 8 
    с.Градешница Total 1 4 4 4 
    с.Пудрия Total 1 4 4 4 
    с.Ракево Total 16 34 34 27 
  Криводол Total   30 90 90 83 
    гр. Оряхово  Total 1 4 4 0 
    с.Остров Total 1 6 6 0 
    с.Селановци  Total 1 5 5 0 
  Оряхово Total   3 15 15 0 
    гр. Роман Total 5 7 7 7 
  Роман  Total   5 7 7 7 
Враца Total     38 112 112 90 
    гр. Габрово  Total 8 32 32 32 
  Габрово Total   8 32 32 32 
Габрово Total     8 32 32 32 
    гр. Кърджали Total 24 93 93 93 
    с Перперак  Total 10 33 33 33 
    с. Кокиче  Total 5 20 20 20 
    с. Костино  Total 1 4 4 4 
    с. Майсторово  Total 1 1 1 1 
    с. Мъдрец  Total 4 11 11 11 
    с.Миладиново Total 1 2 2 2 
  Кърджали Total   46 164 164 164 
Кърджали Total     46 164 164 164 
    с. Соколово  Total 1 2 2 2 
    с.Чавдарци  Total 2 7 7 5 
  Ловеч Total   3 9 9 7 
    Гр. Угърчин Total 2 8 8 8 

  Угърчин Total   2 8 8 8 

    с.Златна Панега  Total 1 6 6 6 
  Ябланица Total   1 6 6 6 
Ловеч Total     6 23 23 21 
    с. Боровиново Total 5 22 22 22 
    с. Бутрева Total 1 1 1 1 
    гр. Велинград Total 21 52 52 52 
    с. Враненци Total 4 13 13 13 
    с. Горна Дъбева Total 6 21 21 21 
    Драгиново Total 36 81 81 81 

    с. Цветина Total 3 13 13 13 
    с. Света Петка Total 4 13 13 13 
    с. Чолакова Total 2 9 9 9 
  Велинград Total   82 225 225 225 
Пазарджик 
Total     

82 225 
225 225 

    гр. Брезник  Total 1 1 1 1 
    с. Ноевци  Total 1 2 2 2 
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  Брезник Total   2 3 3 3 
Перник Total     2 3 3 3 
    с. Динк Total 6 46 46 36 
    с. Труд Total 4 20 20 20 
    с. Калековец Total 5 11 11 11 
    с. Костиево Total 4 19 19 19 
  Марица Total   19 96 96 86 
    с. Цалапица Total 8 39 39 39 
    с. Ягодово Total 12 56 56 56 
  Родопи Total   20 95 95 95 
    с. Триводици Total 10 23 23 23 
  Стамболийски Total   10 23 23 23 
Пловдив Total     49 214 214 204 
    гр. Разград Total 4 38 38 38 
    с. Дянково  Total 3 6 6 6 
    с. Раковски  Total 2 3 3 3 
    с. Стражец Total 1 5 5 5 
    с. Топчии Total 1 2 2 2 
    с. Дряновец Total 4 8 8 8 
  Разград  Total   15 62 62 62 
Разград Total     15 62 62 62 
    Гр. Сливо поле Total 4 13 13 13 

    с. Бръшлен Total 1 2 2 2 

    с. Г.Враново Total 1 3 3 3 

    с. Кошарна Total 8 34 19 34 

    с. М. Враново Total 10 37 37 37 

    с. Стамболово Total 6 17 17 17 

    с. Черешово Total 1 4 4 4 

    с. Юделник Total 1 5 5 5 

  Сливо поле Total   32 115 100 115 

Русе Total     32 115 100 115 

    гр. Тутракан  Total 5 17 17 14 
    с. Бреница  Total 4 6 6 6 
    с. Преславци  Total 1 5 5 5 
    с. Търновци  Total 2 8 8 8 
    с. Цар Самуил  Total 2 6 6 6 
  Тутракан  Total   14 42 42 39 
Силистра Total     14 42 42 39 
    с. Биково  Total 16 50 27 32 
    с. Бозаджий Total 5 14 14 2 
    с. Керемен Total 10 34 20 21 
    с. Крушаре Total 11 45 41 16 
    с. Чокоба Total 5 16 10 10 
    гр. Сливен Total 1 3 3 3 
  Сливен  Total   48 162 115 84 
Сливен Total     48 162 115 84 
    Гр. Неделино Total 8 16 16 16 

    с. Диманово Total 1 2 2 2 
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    с. Гърнати Total 1 2 2 2 

    с. Бурево Total 1 2 2 2 

    с. Върли Дол Total 1 1 1 1 

    с. Диманово Total 1 1 1 1 

    с. Кочани Total 1 3 3 3 

    с. Крайна Total 1 1 1 1 

    с. Тънка бара Total 1 5 5 5 

  Неделино Total   16 33 33 33 

    гр. Баните  Total 1 1 1 1 
    с. Треве  Total 1 1 1 1 
  Баните Total   2 2 2 2 
Смолян Total     18 35 35 35 
    с. Врачеш Total 17 0 17 17 
    с. Новачене Total 15 15 40 40 
    с. Боженица Total 1 1 1 1 
    с. Трудовец Total 1 1 1 1 
  Ботевград Total   34 17 59 59 
    гр. Долна Баня  Total 1 1 1 1 
  Долна Баня  Total   1 1 1 1 
    с. Цръклевци  Total 1 2 2 2 
  Драгоман Total   1 2 2 2 
    гр. Елин Пелин Total 14 31 30 30 
    с. Караполци Total 1 1 1 1 
    с. Лесново Total 4 19 19 19 
  Елин Пелин  Total   19 51 50 50 
София Total     55 71 112 112 
    с. Горни Богров Total 5 14 14 14 
    кв. Челопечене Total 9 29 25 29 

  Столична, район 
Кремиковци Total   

14
43 39 43 

София Град 
Total     

14
43 39 43 

    гр. Гълъбово  Total 6 19 19 19 
    кв. Митьо Станев  Total 2 4 4 4 
    с. Априлово  Total 4 8 8 8 
    с. Искрица  Total 1 2 2 2 
    с. Медникарово  Total 2 2 2 2 
    с. Мусачево  Total 11 37 37 37 
    с. Обручище  Total 20 44 44 44 
    с. Разделна  Total 2 4 4 4 
  Гълъбово  Total   48 120 120 120 
    с. Манолово  Total 1 6 6 6 
    с. Търничене  Total 1 6 6 6 
  Павел Баня  Total   2 12 12 12 
    с. Държава Total 1 2 2 0 

    с. Зетьово Total 20 79 79 0 

  Чирпан  Total   21 81 81 0 

Стара Загора 
Total 

    71 213 213 132 
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    с. Ставрек Total 1 6 1 1 
    с. Стара речка  Total 2 7 3 3 
  Антоново  Total   3 13 4 4 
    с. Дралфа Total 2 3 3 3 
    с. Подгорица  Total 1 1 1 1 
    гр. Търговище  Total 2 9 9 9 
  Търговище Total   5 13 13 13 
Търговище 
Total     

8
26 17 17 

    с. Суха река  Total 1 5 5 5 

  
Велики Преслав 
Total   

1
5 5 5 

    гр. Нови Пазар Total 5 33 33 33 
    с. З.Ореше Total 1 1 1 1 
    с. Памукчии Total 1 2 2 2 
  

  
с. Стоян Михайловски  
Total 

1 6 
6 6 

  Нови пазар Total   8 42 42 42 
Шумен Total     9 47 47 47 
    с. Дражево  Total 1 3 3 3 
    с. Кабиле Total 1 8 8 8 
  Тунджа  Total   2 11 11 11 
    гр. Ямбол Total 1 8 8 8 
  Ямбол Total   1 8 8 8 
Ямбол Total     3 19 19 19 
    Grand Total 616 1955 1913 1785 
  Grand Total   616 1955 1913 1785 
Grand Total     616 1955 1913 1785 

  

Delivered household appliances: 

District Municipality Location (town, village) # 
households 

Cooking 
stove 

Washing 
mashine refrigerator Steam 

boiler
    с. Габър  Total 26 25 22 23 0 
  Созопол  Total   26 25 22 23 0 
    с. Дъбовица Total 7 3 3 5 0 
  Сунгурларе Total   7 3 3 5 0 
Бургас Total     33 28 25 28 0 
    с.Първомайци Total 2 0 1 1 0 

  Горна Оряховица 
Total   2 0 1 1 0 

    с. Бутово Total 106 45 68 31 0 
    с. Стамболово Total 203 62 73 68 0 
  Павликени Total   350 107 141 99 0 
    с. Кесарево Total 6 3 3 5 0 
  Стражица Total   6 3 3 5 0 

    гр. ВеликоТърново  
Total 26 14 12 20 0 

    с. Ресен  Total 7 2 5 7 0 
    с. Русаля Total 6 5 4 2 0 

  Велико Търново  
Total   39 21 21 29 0 

Велико     356 131 166 134 0 
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Търново Total 
    с.Бело поле Total 4 4 2 2 0 
  Ружинци  Total   4 4 2 2 0 
Видин Total     4 4 2 2 0 
    гр. Криводол Total 7 4 0 6 0 
    с. Галатин Total 3 3 0 2 0 
    с.Градешница Total 1 1 0 1 0 
    с.Пудрия Total 1 1 0 1 0 
    с.Ракево Total 5 3 1 5 0 
  Криводол Total   17 12 1 15 0 
    гр. Оряхово  Total 1 0 1 1 0 
    с.Остров Total 1 1 0 0 0 
    с.Селановци  Total 1 1 0 1 0 
  Оряхово Total   3 2 1 2 0 
    гр. Роман Total 7 2 3 2 0 
    с. Кунино Total 1 0 0 1 0 
    с. Струпец Total 1 0 0 1 0 
  Роман Total   9 2 3 4 0 
Враца Total     29 16 5 21 0 
    гр. Габрово  Total 8 7 6 7 0 
    с. Камещица  Total 1 0 0 1 0 
  Габрово Total   9 7 6 8 0 
    Гр. Дряново Total 2 0 0 2 0 
    с. Денчевци Total 1 0 0 1 0 
  Дряново Total   3 0 0 3 0 
Габрово Total     12 7 6 11 0 
    гр. Шабла Total 18 14 2 7 0 
    с. Езерец Total 1 0 1 1 0 
  Шабла  Total   19 14 3 8 0 
Добрич Total     19 14 3 8 0 
    с. Дойренци  Total 1 1 0 1 0 
    с. Йоглав Total 6 6 0 6 0 
    с. Соколово  Total 1 1 1 1 0 
    с. Хлевене  Total 1 1 0 1 0 
    с.Чавдарци  Total 5 5 3 5 0 
  Ловеч Total   14 14 4 14 0 
    гр. Троян Total 1 1 0 0 0 
    с. Старо село Total 1 0 1 0 0 
  Троян Total   2 1 1 0 0 
    Гр. Угърчин Total 2 2 2 2 0 
  Угърчин Total   2 2 2 2 0 
    с.Златна Панега  Total 3 1 2 2 0 
  Ябланица Total   3 1 2 2 0 
Ловеч Total     21 18 9 18 0 
    Монтана  Total 1 0 0 1 0 
  Монтана  Total   1 0 0 1 0 
Монтана  Total     1 0 0 1 0 
    гр. Велинград Total 10 7 5 8 0 
    с. Враненци Total 2 2 0 1 0 
    с. Драгиново Total 18 2 11 12 0 
  Велинград Total   30 11 16 21 0 
     с. Динката Total 10 2 6 2 0 
    с. Калугерово Total 9 3 4 2 0 
    с. Лесичово Total 62 21 16 26 0 
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  Лесичово Total   81 26 26 30 0 
    с. Говедаре Total 2 2 2 2 0 
  Пазарджик Total   2 2 2 2 0 
Пазарджик 
Total     113 39 44 53 0 

    с . Обнова  Total 1 0 1 0 0 
    с. Асеновци  Total 4 3 0 2 0 
    с. Аспарухово  Total 1 1 0 0 0 
    с. Варана  Total 1 0 0 1 0 
    с. Градище  Total 1 1 0 1 0 
    с. Козар Белене  Total 9 5 4 3 0 
  Левски  Total   17 10 5 7 0 
Плевен Total     17 10 5 7 0 
    с. Дълго поле Total 48 23 25 0 0 
    с. Ръжево  Total 9 3 2 4 0 
    с. Долна Махала Total 1 1 1 0 0 
    с. Дълго поле  Total 92 30 39 23 0 
    с. Ръжево  Total 20 7 7 6 0 
    с. Черноземен Total 1 1 1 0 0 
  Калояново Total   173 65 75 33 0 
    с. Динк Total 28 28 15 0 0 
    с. Калековец Total 5 5 5 3 0 
    с. Костиево Total 5 2 2 5 0 
    с. Труд Total 7 2 3 2 0 
    с. Царацово Total 1 0 0 1 0 
  Марица Total   46 37 25 11 0 
    Пловдив Total 4 4 1 4 0 
  Пловдив Total   4 4 1 4 0 
    с. Цалапица Total 3 3 1 1 0 
    с. Ягодово Total 12 0 9 3 0 
  Родопи Total   15 3 10 4 0 
    гр. Съединение Total 14 7 5 8 0 
  Съединение Total   14 7 5 8 0 
    гр. Хисаря Total 3 3 3 3 0 
    с. Красново Total 30 19 15 0 0 
    с. Михилци Total 5 5 5 5 0 
    с. Старосел, Total 2 2 2 0 0 
  Хисар Total   40 29 25 8 0 
Пловдив Total     290 145 141 68 0 
    гр. Разград Total 1 0 0 1 0 
  Разград  Total   1 0 0 1 0 
Разград Total     1 0 0 1 0 
    Гр. Сливо поле Total 2 1 0 2 0 
    с. Бабово Total 1 1 0 1 0 
    с. Бръшлен Total 1 1 1 0 0 
    с. М. Враново Total 11 9 4 7 0 
    с. Черешово Total 1 0 1 0 0 
  Сливо поле Total   16 12 6 10 0 
Русе Total     16 12 6 10 0 
    гр. Тутракан  Total 11 11 0 11 0 
    с. Бреница  Total 4 4 0 4 0 
    с. Преславци  Total 1 1 0 1 0 
    с. Търновци  Total 3 3 0 3 0 
    с. Цар Самуил  Total 2 2 0 2 0 
  Тутракан  Total   21 21 0 21 0 
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Силистра Total     21 21 0 21 0 
    гр. Сливен Total 1 1 1 1 0 
    с. Крушаре Total 1 1 1 1 0 
  Сливен  Total   2 2 2 2 0 
Сливен Total     2 2 2 2 0 
    Гр. Неделино Total 8 4 7 8 0 
    с. Върли Дол Total 1 0 0 1 0 
    с. Гърнати Total 1 0 0 1 0 
    с. Диманово Total 2 0 0 2 0 
    с. Крайна Total 1 0 0 1 0 
    с. Тънка бара Total 1 1 1 1 0 
  Неделино Total   14 5 8 14 0 
    гр. Баните  Total 1 1 1 1 0 
    с. Треве  Total 1 1 1 1 0 
  Баните Total   2 2 2 2 0 
    гр. Смолян  Total 2 1 1 2 0 
    с. Фатово  Total 2 0 2 2 0 
  Смолян  Total   4 1 3 4 0 
Смолян Total     20 8 13 20 0 
    с. Врачеш Total 28 11 3 14 0 
    с. Трудовец Total 2 2 0 2 0 
  Ботевград Total   30 13 3 16 0 
    с. Априлово  Total 2 0 1 1 0 
    с. Белопопци Total 10 1 6 3 0 
    с. Долна Малина Total 125 62 42 21 0 

    с. Долно Камарци 
Total 7 0 5 3 0 

    с. Чеканчево Total 3 2 1 0 0 

  Горна Малина 
Total   147 65 55 28 0 

    гр. Долна Баня  Total 7 1 4 5 0 
  Долна Баня  Total   7 1 4 5 0 
    гр. Елин Пелин Total 125 51 59 11 45 

    с. Голяма Раковица 
Total 1 1 0 1 0 

    с. Григорево Total 1 1 0 0 0 
    с. Доганово Total 19 5 7 2 2 
    с. Лесново Total 17 13 3 1 1 
    с. Мусачево Total 2 1 1 0 1 
    с. Петково Total 3 1 2 0 1 
    с. Равно поле Total 16 10 4 2 4 
    с. Чурек Total 7 5 2 0 0 
    С.Гол.Раковица Total 10 9 1 0 0 
  Елин Пелин  Total   201 97 79 17 54 
София Total     342 176 141 66 54 
    кв. Челопечене Total 8 1 3 4 0 
    с. Горни Богров Total 5 3 0 4 0 
    с. Долни Богров Total 95 62 15 18 0 
    с. Желява Total 1 1 0 0 0 

  Столична, район 
Кремиковци Total   109 67 18 26 0 

София Град 
Total     109 67 18 26 0 

    кв. Митьо Станев  
Total 2 2 0 1 0 

    с. Априлово  Total 4 4 3 0 0 
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    с. Искрица  Total 1 1 0 0 0 
    с. Медникарово  Total 3 3 0 0 0 
    с. Мусачево  Total 7 7 1 5 0 
    с. Обручище  Total 20 3 11 7 0 
  Гълъбово  Total   37 20 15 13 0 
    с. Александрово Total 2 0 0 2 0 
    с. Манолово  Total 3 0 0 3 0 
    с. Осетеново Total 7 7 0 2 0 
  Павел Баня  Total   12 7 0 7 0 
    с. Зетьово Total 1 0 1 1 0 
  Чирпан  Total   1 0 1 1 0 
Стара Загора 
Total     50 27 16 21 0 

    с. Ставрек Total 1 0 1 1 0 
    с. Стара речка  Total 2 2 1 2 0 
  Антоново  Total   3 2 2 3 0 
    гр. Търговище  Total 1 0 1 1 0 
    с. Дралфа Total 1 0 0 1 0 
    с. Подгорица  Total 1 1 0 1 0 
  Търговище Total   3 1 1 3 0 
Търговище 
Total     6 3 3 6 0 

    с. Суха река  Total 1 1 0 0 0 

  Велики Преслав 
Total   1 1 0 0 0 

    гр. Нови Пазар Total 5 4 3 0 0 
    с. З.Ореше Total 1 0 1 0 0 
    с. Памукчии Total 1 0 0 1 0 
    с. Стан Total 1 1 1 0 0 

    с. Стоян Михайловски  
Total 1 0 1 0 0 

  Нови пазар Total   9 5 6 1 0 
Шумен Total     10 6 6 1 0 

    с. Дражево / с. 
Кабиле Total 1 2 2 2 0 

  Тунджа  Total   1 2 2 2 0 
    гр. Ямбол Total 1 1 1 1 0 
  Ямбол Total   1 1 1 1 0 
Ямбол Total     2 3 3 3 0 
Grand Total     1561 744 622 537 54 

 
3) Follow the situation in the country in terms of needs for food, related to the 

winter or another wave of floods and draw on contingency reserve to support 
governmental emergency actions. 

 
With regard to the winter conditions, it became clear that food assistance was not necessary.  
Thus the resources under this budget line were kept as contingency reserve which was to be 
available in case needed.  
 
By spring the situation in country reached a state of emergency once more.  Initially heavy rains 
cut the clean water supply in several villages, and later the raising levels of the Danube River, 
kept all authorities and humanitarian organization on red alert for some weeks.  Gladly no 
serious damages occurred, but there were several places were the dykes gave in and caused 
water supply problems.  CARE Bulgaria Emergency Response team was in continuous contact 
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with the representatives of the MSPDA and the SACP and provided food and water, both for the 
population and for the people working at the dykes. In addition, we ensured the transportation 
of tents and other items from a warehouse of SACP in Sofia to Vidin, where an evacuation tent 
camp was being built to take in potential evacuation of the town of Vidin in case the Danube 
broke the dykes.  
 
Delivered emergency assistance: 
 

Items quantity
recipient 

municipality  Location(s) 

Date 
supplied to 

location 
FOOD PRODUCTS   Vidin Vidin 16.3.2006 
1kg Powder milk  36    
1kg Sugar 24       
1kg Flour 20    
1kg Beans 24       
1kg Lentils 24    
5kg Rice 4       
Potatoes – sack kg 20    
10l Vegetable oil 2       
Pork cutlet 30 pieces.х 70gr. 5    
Veal meat - kg. 10       
6kg Tomato paste 10    
Carrots - kg 5       
Oranges kg. 20    
Apples kg 20       
500gr. Salt 4    
15kg. White cheese 1       
400гр. Spaghetti  25    
125гр. Carrots and apples 
HIPP – puree 90       
125гр. Puree peach HIPP 90    
125гр. Puree - apricots HIPP 60       
125гр. Puree – spinach, 
cream, potatoes HIPP 252       
mineral water 10 l. bottles 400 Panagyurishte Elshitsa village 17.3.2006 
mineral water 10 l. bottles 300  Levski village 17.3.2006 
mineral water 10 l. bottles 524   Panagyurishte 17.3.2006 

mineral water 10 l. bottles 2304 
Dolni Tsibyr 
Mayoralty 

Dolni Tsibyr 
village 13.4.2006 

mineral water 10 l. bottles 2304 Vidin  Vidin 14.4.2006 
FOOD PRODUCTS   Vidin  Vidin 14.4.2006 
1kg powder milk 10       
1kg sugar 48    
125gr. Apple pure 180       
125gr. Pear pure 120    
125гр plums pure 201       
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830gr. Vegitable stew 200    
270gr. Can Rusensko 260       
140gr can rusensko 240    
160gr canned fish 201       
400gr. Pasta 200    
80gр farina 100       
6kg tomato paste 17    
Oranges 200       
cheese 15 kg 5    
Yellow cheese 30,65       
190kg potatoes purre 120    
125 gr. pure vegitable cream 180       
125 gr. Vegitable purre 201    
1 kg beans 54       
1 kg lentils 54    
1 rice 54       

FOOD PRODUCTS   
SA "Civil Protection" 

- teams in Vidin Vidin 14.4.2006 
160 gr canned fish 501       
180 gr patte 501    
180 gr canned meat 501       
Yellow cheese 89,173    
140 gr cream cheese 250       
65 gr croasant 3750    
400 gr crackers 315       
155 gr waffles focus 1998    
156 gr waffles focus 502       
340 gr dry salami  100    
340 gr dry salami “Burgas” 100       
355 gr dry salami tirol 50    
70 gr bruscetti  2500       
mineral water 1,5 l. bottles 17640 Nikopol Nikopol 15.4.2006 

mineral water 1,5 l. bottles 5040 
Dolni Tsibyr 
Mayoralty 

Dolni Tsibyr 
village 15.4.2006 

mineral water 1,5 l. bottles 16632 Lom  Lom 19.4.2006 

mineral water 1,5 l. bottles 17640 
Dolni Tsibyr 
Mayoralty Dolni Tsibyr 19.4.2006 

 
Objective #3:  
 
1) Gather thorough information about the needs of affected institutions; 
 
Similarly to the provision of assistance to households the achievement of objective three 
required an enormous amount of energy and time to acquire accurate and current information 
about the needs of the kindergartens, schools and other social or educational institutions 
targeted by the program.  The decision here was even more difficult due to the fact that the 
inventory of many of the institutions (educational and social) is old, but it has not been 
damaged the flood.  It was hard to find the balance by providing just distribution of available 



Bulgaria Flood Response Program  August 30, 2006 
CARE 

 19

resources, helping institutions that are in difficult economic situation and upholding the criteria 
of the program to support institutions affected by the floods.  
 
Based on the initial information sent by the municipal authorities, letters requesting additional 
more detailed information as to the specifications of the necessary equipment, level of damages, 
general information about the institution were sent to more than 260 institutions in 49 
municipalities (those that have reported needs of institutions). 
 
As a result feedback was received from more than 170 institutions.  Efforts were exerted to 
validate the information received.  Governmental agencies and ministries responsible for the 
institutions were asked to confirm their needs and that their needs have been incurred due to 
the floods.  Response was not always prompt, or thorough, however this to some extent helped 
CARE capture the real scale of damages.  In addition consultations were made with specialists 
as to what is the appropriate, and legislatively required equipment in a school / kindergarten 
kitchen (we focused on damaged kitchen equipment in order to help schools and kindergartens 
care better for the children).  Unfortunately, the requests from the institutions themselves, 
where quite general and did not contain any specifications of the exact equipment.   
 
Finally, CARE Bulgaria’s monitoring team conducted field visits to more than 50 institutions to 
validate information.  The information collected confirmed the difficult situation most of these 
institutions were in.   
 
A thorough list of needs was created on the basis of which procurement was organized. 

 
2) Purchase and deliver assistance items; 
 
The purchase of the items intended for schools, kindergartens and other institutions was 
organized together with the household items, since they were comparable items.  The exception 
was the professional equipment, which also made up the biggest portion of spending.   
 
ITEM Vendor Contract concluded Delivered by 

Professional kitchen equipment SANDRA L.T.  17.4.2006 30.05.2006 

Heating installations spare parts RUVEKS IOS AD 7.4.2006 10.05.2006 

Non-professional equipment  MAGNUM – D OOD 21.2.2006 26.06.2006 

Heating materials  TOPLIVO AD 15.2.2006 10.03.2006 

Bed sets  Vratitza OOD 17.4.2006 17.05.2006 

 
The procurement of professional equipment caused unanticipated difficulties.  In the course of 
the procedure, it became clear that the budget prices do not correspond to market value of the 
equipment in question.  All offers received unfortunately ranged from 1.5 to 3 times the priced 
fixed in the budget.  This forced us to reconsider the available resources the items planned for 
delivery.  In addition a negotiation procedure was organized to establish whether it was possible 
for the vendors to lower the offered prices, by proposing different items or producers.  Finally a 
compromise was made within the market situation, the available resources and the needs of the 
institutions. 
 
The following table summarizes the delivered item and the geographical distribution. 
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  с. Бутово   2 78 1 1 0 1 0 0 1 1 0 0 0 1 0 0 
 Павликени    2 78 1 1 0 1 0 0 1 1 0 0 0 1 0 0 
  гр. Стражица   1 122 0 0 1 1 0 1 1 0 0 0 0 0 0 0 
  с. Кесарево   1 74 0 0 2 1 0 1 1 0 74 74 0 0 0 0 
 Стражица    2 196 0 0 3 2 0 2 2 0 74 74 0 0 0 0 
Велико Търново Total  4 274 1 1 3 3 0 2 3 1 74 74 0 1 0 0 
  с. Зверино   1 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 
 Мездра    1 0 0 0 0 0 0 0 0 0 0 0 0 1 0 0 
  с. Краводер   1 22 0 0 0 0 0 0 1 0 0 0 0 1 0 0 
  с. Ракево   2 180 0 0 0 1 0 0 0 0 0 0 0 3 0 0 
 Криводол    3 202 0 0 0 1 0 0 1 0 0 0 0 4 0 0 
  гр. Мездра   1 119 0 0 0 2 0 0 0 1 0 0 0 0 0 0 
 Мездра    1 119 0 0 0 2 0 0 0 1 0 0 0 0 0 0 
  гр. Роман   2 234 0 0 1 1 0 2 3 4 80 0 0 0 0 1 
 Роман    2 234 0 0 1 1 0 2 3 4 80 0 0 0 0 1 
Враца Total   7 555 0 0 1 4 0 2 4 5 80 0 0 5 0 1 
  гр. Дряново   1 180 0 0 0 0 0 0 1 2 0 0 0 0 0 0 
  с. Радовци   1 115 0 0 0 0 0 0 0 0 0 0 0 0 1 0 
 Дряново    2 295 0 0 0 0 0 0 1 2 0 0 0 0 1 0 
  гр. Севлиево   1 478 0 0 0 1 0 0 0 0 0 0 0 0 0 0 
 Севлиево    1 478 0 0 0 1 0 0 0 0 0 0 0 0 0 0 
  гр. Плачковци   1 101 0 0 1 1 0 0 1 0 0 0 0 0 0 0 
 Трявана    1 101 0 0 1 1 0 0 1 0 0 0 0 0 0 0 
Габрово Total  4 874 0 0 1 2 0 0 2 2 0 0 0 0 1 0 
  гр. Шабла   1 14 1 1 0 1 0 0 1 0 0 0 0 0 0 0 
  с. Дуранкулак   1 16 0 0 0 1 0 1 1 0 0 0 0 0 0 0 
 Шабла    2 30 1 1 0 2 0 1 2 0 0 0 0 0 0 0 
Добрич Total  2 30 1 1 0 2 0 1 2 0 0 0 0 0 0 0 
  гр. Ардино   3 339 0 0 3 2 1 2 1 2 378 378 0 0 0 0 
  с. Боровица   1 86 0 1 0 0 0 1 0 1 0 0 0 0 0 0 
  с. Бял извор   1 35 0 1 0 0 0 1 0 0 100 50 0 0 0 0 
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  с. Горно 
прахово   

1 69 0 1 0 1 0 0 1 0 19 38 0 0 0 0 

  с. Диамандово  1 15 0 0 0 1 0 0 1 0 0 0 0 0 0 0 
  с. Жълтуша   1 126 0 1 0 1 0 1 1 0 64 64 0 0 0 0 
  с. Падина    1 43 0 1 0 1 0 1 1 0 86 86 0 0 0 0 
 Ардино    9 713 0 5 3 6 1 6 5 3 647 616 0 0 0 0 
  с. Миладиново  1 95 0 0 1 1 0 0 0 1 0 0 0 0 0 0 
 Кърджали    1 95 0 0 1 1 0 0 0 1 0 0 0 0 0 0 
  гр. Момчилград  1 88 0 0 0 0 0 0 0 0 90 90 0 0 0 0 
  с. Груево   1 39 0 0 0 1 0 1 1 0 80 80 0 0 0 0 
 Момчилград    2 127 0 0 0 1 0 1 1 0 170 170 0 0 0 0 
Кърджали Total  12 935 0 5 4 8 1 7 6 4 817 786 0 0 0 0 

  група с. 
Радювене   

1 15 0 1 0 1 0 0 0 0 15 0 0 0 0 0 

  групи в с. 
Дреново и с. 
Малиново   

1 38 0 2 0 2 0 0 0 0 30 0 0 0 0 0 

  с. Александрово 1 280 0 1 0 0 0 0 0 1 25 50 0 0 0 0 
  с. Баховица   1 22 0 1 0 1 0 0 0 0 15 15 0 0 0 0 
  с. Радювене   1 82 0 1 0 1 0 0 0 0 50 50 0 0 0 0 
 Ловеч    5 437 0 6 0 5 0 0 0 1 135 115 0 0 0 0 
  гр. Луковит   2 153 0 0 0 1 0 2 1 1 93 93 0 0 0 0 
  с. Бежаново   1 156 0 0 0 0 1 0 0 1 0 0 0 0 0 0 
 Луковит    3 309 0 0 0 1 1 2 1 2 93 93 0 0 0 0 
  Zlatna Panega   1 111 0 0 0 0 0 0 0 0 0 0 0 0 0 1 
 Yablanitsa    1 111 0 0 0 0 0 0 0 0 0 0 0 0 0 1 
Ловеч Total   9 857 0 6 0 6 1 2 1 3 228 208 0 0 0 1 
  с. Владимирово  1 60 0 0 1 0 1 0 0 0 0 0 0 0 0 0 
  с. Портитовци   1 18 0 1 0 0 0 0 0 0 0 0 0 0 0 0 
 Бойчиновци    2 78 0 1 1 0 1 0 0 0 0 0 0 0 0 0 
Монтана Total  2 78 0 1 1 0 1 0 0 0 0 0 0 0 0 0 
  гр. Велинград   1 120 0 0 1 0 1 0 1 5 120 120 0 0 1 0 
  с. Драгиново   1 106 0 0 1 0 1 0 1 0 106 0 0 0 0 0 
 Велинград    2 226 0 0 2 0 2 0 2 5 226 120 0 0 1 0 
  с. Калугерово   1 35 0 1 0 0 1 0 0 0 0 0 0 0 0 0 
 Лесичово    1 35 0 1 0 0 1 0 0 0 0 0 0 0 0 0 
  гр. Пазарджик  2 670 0 1 1 1 0 0 1 6 60 60 0 0 0 0 
  с. Огняново   1 41 0 0 1 1 0 0 0 2 41 0 0 0 0 0 
 Пазарджик    3 711 0 1 2 2 0 0 1 8 101 60 0 0 0 0 
Пазарджик Total  6 972 0 2 4 2 3 0 3 13 327 180 0 0 1 0 
  гр. Кнежа   1 479 1 0 1 1 0 0 0 1 0 0 0 0 0 0 
 Кнежа    1 479 1 0 1 1 0 0 0 1 0 0 0 0 0 0 
  гр. Левски   1 132 0 0 0 0 1 0 0 0 0 0 0 0 0 0 
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  с. Аспарухово   1 14 0 0 0 0 0 0 1 0 0 0 0 0 0 0 
  с. Градище   1 84 0 0 0 1 0 0 0 0 0 0 0 0 0 0 
  с. Трънчовица   1 13 0 0 0 0 0 0 1 1 0 0 0 0 0 0 
 Левски    4 243 0 0 0 1 1 0 2 1 0 0 0 0 0 0 
Плевен Total  5 722 1 0 1 2 1 0 2 2 0 0 0 0 0 0 
  гр. Брезово   1 75 0 0 0 0 1 1 1 0 10 10 0 0 0 0 
 Брезово    1 75 0 0 0 0 1 1 1 0 10 10 0 0 0 0 
  с. Браниполе   1 83 0 0 1 0 0 0 0 0 0 0 0 0 0 0 
  с. Брестовица   1 105 0 0 1 0 0 0 0 0 0 0 0 0 0 0 
  с. Златитрап   1 32 0 0 0 0 0 1 0 0 0 0 0 0 0 0 
  с. Първенец   1 119 0 0 0 0 0 0 0 0 25 25 0 0 0 0 
  с. Устина   1 88 0 0 1 0 0 0 0 0 0 0 0 0 0 0 
  с. Цалапица   1 99 0 0 1 1 0 0 0 0 50 0 0 0 0 0 
  с. Ягодово   1 88 0 0 1 1 0 0 0 0 0 0 0 0 0 0 
 Родопи    7 614 0 0 5 2 0 1 0 0 75 25 0 0 0 0 
  с. Триводици   1 165 0 0 2 0 1 0 0 0 0 0 0 0 0 0 
 Стамболийски  1 165 0 0 2 0 1 0 0 0 0 0 0 0 0 0 

  гр. Съединение  1 57 0 0 1 0 1 1 2 5 32 32 35 10 0 0 
 Съединение    1 57 0 0 1 0 1 1 2 5 32 32 35 10 0 0 
Пловдив Total  10 911 0 0 8 2 3 3 3 5 117 67 35 10 0 0 
  гр. Разград   6 1317 0 1 1 5 1 0 2 0 330 400 45 0 1 0 
  Разград   1 146 0 0 1 1 0 1 1 0 0 0 0 0 0 0 
  с. Дянково   1 120 0 0 0 1 0 0 0 0 120 120 0 0 0 0 
 Разград    8 1583 0 1 2 7 1 1 3 0 450 520 45 0 1 0 
  гр. Цар Калоян  1 60 0 0 1 0 0 0 0 1 0 0 0 0 0 0 
 Цар Калоян    1 60 0 0 1 0 0 0 0 1 0 0 0 0 0 0 
Разград Total  9 1643 0 1 3 7 1 1 3 1 450 520 45 0 1 0 
  с. Проф. 

Иширково   
2 159 0 0 1 1 0 0 0 0 0 0 0 3 0 0 

 Силистра    2 159 0 0 1 1 0 0 0 0 0 0 0 3 0 0 
  с. Босна   1 15 0 0 0 0 0 0 0 1 0 0 0 0 0 0 
  с. Гарван   1 20 0 1 0 0 0 0 0 0 20 20 0 0 0 0 
  с. Добротица   1 16 0 0 0 1 0 0 0 0 0 0 0 0 0 0 
  с. Любен    1 22 0 1 0 0 0 0 0 0 22 44 5 0 0 0 
  с. Попина   1 0,00 0 1 0 0 0 0 1 1 20 16 0 0 0 0 
  с. Ситово   2 204 0 0 0 1 1 0 1 0 32 0 0 0 0 0 
 Ситово    7 277 0 3 0 2 1 0 2 2 94 80 5 0 0 0 
Силистра Total  9 436 0 3 1 3 1 0 2 2 94 80 5 3 0 0 
  гр. Неделино   4 795 0 1 2 3 0 0 3 19 50 0 155 0 0 0 
  с. Оградна   1 20 0 0 0 0 0 0 0 0 0 0 0 1 0 0 
  с. Средец   1 0,00 0 0 1 0 0 0 0 1 20 20 20 0 0 0 
 Неделино    6 815 0 1 3 3 0 0 3 20 70 20 175 1 0 0 
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  гр. Смолян   2 669 0 0 2 1 0 0 2 2 0 0 0 0 1 0 
  с. Кутела   1 20 0 1 0 0 0 0 1 1 15 0 0 2 0 0 
  с. Могилица   1 15 0 0 0 0 0 0 1 0 0 0 0 0 0 0 
  с.Търън   1 34 0 0 0 1 0 0 1 0 0 0 0 0 0 0 
  Смолян   1 60 0 0 1 1 0 1 1 0 60 60 0 0 0 0 
 Смолян    6 798 0 1 3 3 0 1 6 3 75 60 0 2 1 0 
  гр. Чепеларе   1 220 0 0 1 1 0 0 1 0 0 0 7 0 1 0 
 Чепеларе    1 220 0 0 1 1 0 0 1 0 0 0 7 0 1 0 
Смолян Total  13 1833 0 2 7 7 0 1 10 23 145 80 182 3 2 0 
  с. Доганово   1 60 0 0 2 1 0 1 0 0 120 60 10 0 0 0 
 Елин Пелин    1 60 0 0 2 1 0 1 0 0 120 60 10 0 0 0 
  Ихтиман   6 108 0 1 0 5 0 0 2 7 0 0 0 0 0 0 
 Ихтиман    6 108 0 1 0 5 0 0 2 7 0 0 0 0 0 0 
  гр. Костенец   2 237 0 0 2 2 0 1 2 2 212 0 25 0 0 0 
  с. Костенец   1 80 0 0 1 0 1 0 1 1 80 0 25 0 0 0 
 Костенец    3 317 0 0 3 2 1 1 3 3 292 0 50 0 0 0 
  гр. Правец   2 172 0 0 0 1 1 0 1 0 150 152 0 0 0 0 
  с. Видраре   1 52 0 1 0 0 0 0 0 0 50 50 0 0 0 0 
  с. Джурово   1 114 0 0 0 1 0 0 0 0 0 0 0 0 0 0 
  с. Осиковица   2 99 0 2 0 1 0 0 1 0 19 19 0 0 0 0 
  с. Осиковска 

лъкавица   
1 44 0 1 0 1 0 0 0 1 0 0 0 0 0 0 

  с. Разлив   1 71 0 0 0 0 1 0 0 0 0 0 0 0 0 0 
 Правец    8 552 0 4 0 4 2 0 2 1 219 221 0 0 0 0 
  Нови Искър   1 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 
 София    1 0 0 0 0 1 0 1 0 0 0 0 0 0 0 0 
  кв. Гниляне   2 0 0 0 0 3 0 0 8 0 60 30 30 0 0 0 
 Столична, Район Нови Искър   2 0 0 0 0 3 0 0 8 0 60 30 30 0 0 0 

София Total   21 1037 0 5 5 16 3 3 15 11 691 311 90 0 0 0 
  гр. Раднево   1 158 0 1 0 1 0 0 0 1 0 0 0 0 0 0 
 Раднево    1 158 0 1 0 1 0 0 0 1 0 0 0 0 0 0 
  гр. Чирпан   3 1166 1 2 1 2 0 0 2 3 3 3 0 2 0 0 
 Чирпан    3 1166 1 2 1 2 0 0 2 3 3 3 0 2 0 0 
Стара Загора  Total  4 1324 1 3 1 3 0 0 2 4 3 3 0 2 0 0 
  с. Таймище   1 74 0 0 1 1 0 0 1 0 0 0 0 0 0 0 
 Антоново    1 74 0 0 1 1 0 0 1 0 0 0 0 0 0 0 
  гр. Попово   10 2440 0 0 1 10 0 0 1 1 110 60 0 0 0 0 
  с. Априлово   2 152 0 0 1 2 0 0 0 2 0 0 0 0 0 0 
  с. Водица   1 26 0 0 0 0 0 0 1 0 0 0 0 0 0 0 
  с. Гагово   2 120 0 1 0 0 0 0 1 0 0 0 0 0 0 0 
  с. Глогинка   1 48 0 0 0 0 0 1 1 0 0 0 0 0 0 0 
  с. Долна Кабда  1 18 0 0 0 0 0 0 1 0 0 0 0 0 0 0 
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  с. Дриново   2 47 0 0 0 1 0 0 1 0 0 10 0 0 0 0 
  с. Еленово   1 33 0 0 0 1 0 0 0 0 0 0 0 0 0 0 
  с. Зараево   2 181 0 0 0 1 0 0 1 0 0 0 0 0 0 0 
  с. Кардам   2 147 0 2 0 0 0 0 0 0 20 20 0 0 0 0 
  с. Ковачевец   1 24 0 1 0 0 0 0 1 0 0 0 0 0 0 0 
  с. Козица   1 18 0 0 0 0 0 0 1 0 0 0 0 0 0 0 
  с. Ломци   1 178 0 0 0 1 0 0 0 0 0 0 0 0 0 0 
  с. Паламарца   1 18 0 0 0 1 0 0 0 0 0 0 0 0 0 0 
  с. Садина   1 19 0 1 0 0 0 0 0 0 0 0 0 0 0 0 
  с. Светлен   2 218 0 1 0 0 0 0 1 0 0 0 0 0 0 0 
  с. Славяново   2 142 0 1 0 0 0 0 1 0 0 0 0 0 0 0 
  с. Цар Асен   1 18 0 0 0 1 0 0 0 0 0 0 0 0 0 0 
 Попово    34 3847 0 7 2 18 0 1 11 3 130 90 0 0 0 0 
  гр. Търговище  1 460 0 0 0 0 0 0 1 0 0 0 0 0 0 0 
  с. Давидово   1 97 0 0 0 0 0 0 1 0 0 0 0 0 0 0 
 Търговище    2 557 0 0 0 0 0 0 2 0 0 0 0 0 0 0 
Търговище Total  37 4478 0 7 3 19 0 1 14 3 130 90 0 0 0 0 

  Grand   154 16959 4 37 43 86 15 23 72 79 3156 2399 357 24 5 2 

 
* NB: These heading include several types of the named item.  I.e. Cooking stoves are 37 out of which 33 are only electric and 4 are 
combined, gas and electricity.  For convenience this breakdown has not been presented here. 
 
 



Bulgaria Flood Response Program  August 30, 2006 
CARE 

 25

All institutions which received equipment, have signed a Transfer of Title Agreement.  CARE 
distribution Monitoring team was present at site for the delivery of equipment.  Similar to the 
dissemination of assistance to households, the vendors delivered the heating materials, bed 
sets, blankets and beds.  Our team made subsequent checks and visits to confirm the delivery of 
the items as stated in the handover documents signed between the vendor and the recipients.  
 
Objective #4:  
The list of items was identified during the implementation of the previous grant agreement.  
These were included in the project descriptions and with the exception of the vehicles have 
undergone little alterations. 
 
1) Purchase and deliver item that will increase the ability of the SACP to react in 

crisis situations.  
 

Item  Quantity vendor 
contract 

concluded  Delivery date 

Steam jet cleaners 29  Aviatrans OOD 24.2.2006 28.4.2006 

Life saving jackets  1000 m. Yacht Center Varbanov 
OOD 14.3.2006 08.5.2006 

Static rescue ropes 5000 m. Alpremontstroi OOD 31.3.2006 16.5.2006 

Flat discharge hoses for 
pumps  5000 m. Kirov AD 13.3.2006 10.4.2006 

Flat discharge hoses,  
suction hoses and  
fittings ** 

3000 m. 
100 x 6 m 
11 sets 

Kirov AD 28.4.2006 28.4.2006 

 
The procurement procedures were organized as soon as technical specifications were available 
from the beneficiary.  Four tender procedures were organized with the outcomes summarized 
above.  The items were delivered to the warehouses of the State Agency for Civil Protection, 
from where they were to be distributed to the local structures of the Agency in the entire 
country.  The handover process was diligently documented with handover protocols and 
Transfer of Title Agreements. 
 
** During this spring emergency alert, the State Agency received pumps to be used to pump out 
water.  These however were not properly complimented with appropriate hoses and fittings and 
therefore were unusable, when needed the most.  After a request received from the State 
Agency and upon consultation with the CTO CARE Bulgaria purchased additional hoses (both 
discharge and suction) and fittings, thus complimenting the pumps and allowing for their proper 
usage.   
 
In addition to these items the project proposal included the procurement of three off-road 
vehicles to be used as rescue vehicles by the State Agency for Civil Protection.  Approval for 
local procurement of the vehicles was not achieved and they were procured in the US.  Through 
CARE Bulgaria, the Procurement department kept close interaction with the beneficiary to 
ensure that the vehicles correspond best to their needs.  
 
Objective #5:  
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1) Ensure accountability, fair and correct distribution and proper documentation. 
 
From the offset of the program a major concern of the team was to ensure that all stages of the 
implementation are properly documented, that all requests are thoroughly and fairly assessed 
and that assistance is based on the real situation on the ground.   
 
The efforts to achieve the highest levels of accountability and proper use of resources covered 
all stages of the process from need assessment to delivery. 
 
As mentioned above a major part of the efforts of the team in the beginning of the program was 
to collect and confirm the information about the needs of the target groups.  Information was 
gathered from different sources including: 

• Municipalities; 
• State Agencies – most notably the State Agency for Civil Protection and the Agency for 

Social Assistance; 
• Ministries – in particular the Ministry of Education and Science and the Ministry of Labor 

and Social Policy; 
• Other donors and humanitarian organizations – most notable the Bulgarian Red Cross 

and Caritas; 
• Beautiful Bulgaria Program, which implemented a large scale reconstruction project 

funded by the Netherlands targeting institutions damaged by the floods;  
• Field monitoring visits; 

 
In addition, a coordination unit was formed, the sole purpose of which was to collect and 
analyze information.  In order to ensure participation and provide for wide information base the 
unit included members of CARE, the ministry, SACP and the Bulgarian Donor Forum. 
 
The complexity of the program required a complex and varied (from item to item) system of 
monitoring and recording the distribution process.  From the beginning of the program a 
Monitoring and Evaluation methodology was developed to ensure the systematic efforts for 
keeping track of the entire process.   
 
Monitoring instruments include (depending on the type of item); 

• Letters – from municipalities, institutions, individuals, etc. Every communication between 
the team and recipients was documented in writing to ensure that proper record of the 
decision making process is kept.  All requirements, alteration of recipient lists, 
actualization of information etc. is filed.  

• Reports from monitoring visits – monitoring teams were asked to write a report after 
each visit, containing but not limited to the following type of information: 

o Date 
o Locations visited 
o Official contacted 
o Individuals / institutions visited 
o Observations 
o Recommendations 

• The corrected list of recipient received after monitoring visits conducted by the local 
structures of the Agency for Social Assistance.  At a certain point it became clear that in 
some place the information supplied by the Municipalities cannot be completely trusted. 
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We have therefore asked the Agency for Social Assistance to help us confirm the 
information we had. 

• Distribution lists – from the delivery of bed sets and blankets as well as emergency food 
products and water; 

• Handover protocols; 
• Transfer of title agreements; 
• Pictures; 
• Questionnaires with local structures of the Agency for Social Assistance which distributed 

bed sets and blankets – aiming to establish to what extent was the information we had 
correct, and to what extent was the assistance usefull; 

• Questionnaires with the recipient institutions. 
 
Following the distribution process, the M&E Officer of CARE Bulgaria conducted a qualitative 
survey and evaluation of the impact and effectiveness of the response activities. This accounted 
for distribution monitoring reports, as well as all data collected through monitoring instruments. 
The M&E Officer together with the Project Manager on the recommendation of the Monitoring 
and Distribution Officers chose several case studies and conducted an in-depth qualitiative 
evaluation to assess the efficiency and effectiveness of activities in terms of organization, 
internal and external participation and impact. 

 
2) Respond promptly and in a non-arbitrary manner to complaints and signals for 

abuse or misuse of assistance;  
 
Despite all our efforts there have been several complaints and signals of abuse or misuse of 
assistance.  For the entire duration of the program there have been less than twenty signals: on 
a couple of occasions information reached us that delivered household appliance were sold by 
the recipients, several more complaints were received from people who have not received 
assistance and wondering why, and a couple more wondering in general as to the criteria by 
which the assistance was distributed.  For the entire program the overall number of complaints 
is no more than 10. There have been no complaints from institutions as to what they are 
receiving.  Of course all wanted more, but as previously said this is due to the generally harsh 
situation they are in. 
 
It should be noted that some of these grievances and reports of abuse and misuse were 
anticipated in advance.  In fact several factors can be identified as influencing the level of 
problems related to the distribution of assistance: 

• Correctness of the initially submitted needs: Unfortunately, not all municipalities took 
enough care to provide accurate information.  This subsequently created problems since 
the recipient list provided by the municipalities were the grounds on which we planned 
the action.  Main issues were: 

o Insufficient attention paid to what was requested of them – some of the 
responsible officials told us that at the time the information was collected they 
thought that this “was just another statistics”; 

o Due to negligence or deliberately, there were case were the lists included 
household, in no way affected by the floods; 

o Similarly, due to negligence or deliberately, there were also case were not all 
people affected were included in the list.  
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• Change of the situation: unfortunately, some time has passed between the collection of 
information and the actual delivery of the assistance.  In the elapsed period the situation 
on the ground has changed, and we were not able to receive complete actualization of 
the needs.  Despite all our efforts to that end, not all municipalities considered our 
request seriously.   

 
All complaints were treated with due respect and attention.  Most of them were monitored on 
the ground, by the distribution monitoring officers.  The concrete actions taken depended on 
each particular case and ranged from simple letter explaining the program’s criteria, to including 
the household in the recipients’ lists and providing assistance in case enough evidence is 
provided that injustice has been done.  
 
Another activity which lead to upset actors was the tendering and procurement.  The procedures 
observed are very strict and thus effective.  All steps of the process were documented 
thoroughly and austerely.  Evaluation commissions included members from the Ministry of State 
Policy for Disasters and Accidents and the State Agency for Civil Protection as the main 
beneficiaries of the program.  All complaints or questions received from non-winning vendors 
were answered in a diligent and timely manner. 
 
3) Ensure transparency of action, and visibility of the contribution of the American 

people. 
 

CARE has exerted a substantial effort to publicize USAID’s assistance operations in Bulgaria. All 
markable items were marked to visualize the contribution of the American people.  The pump 
station which received equipment, as well as the Primary School in Zlatna Panega were provided 
labels commemorating the assistance provided under the program. 

Together with the handover documentation, recipients (both households and institutions) and 
municipal officials present at site received information about the program.  In many occasions, 
following the distribution of assistance broad information was published in local press about the 
project and the particular assistance provided.  Such publications were issued in Sozopol 
Municipality, Kardzhali Municipality, Nedelino Municipality, Velingrad Municipality etc. 

At the beginning of the distribution process, a public event was organized on site with the 
participation of the MSPDA, the Embassy and CARE International Bulgaria in Lesichovo.  The 
idea of the event was to also present the distribution procedure and the mechanisms for 
ensuring transparency and accountability to the media. 

Finally upon completion of a press conference was organized to present the program’s results 
and achievement.  For more detail please find attached the Press conference report. 

 
B. Provide success stories, if available, which illustrate the direct, positive effects of 
the program on individuals, families or communities 
 
The success of the program grows from the fact that up to now, never has such a large scale 
community based assistance program been implemented. In the beginning it seemed like a 
fairytale – something we read in the newspapers an watch on TV, but never expect it would 
happen to us.   
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With Ministry for State Policy for Disaster and Accidents, only a few months old, it was surprising 
to find the level of support they provided for the implementation of the program.  It was clear 
that finally a governmental body takes responsibility for the population’s safety and is interested 
to help us implement successful and efficiently the program because it helps the people who 
suffered the most.  
 
Although there is no official and permanent coordination mechanism developed to facilitate 
exchange of information about the needs of the people, and the provided assistance with the 
efforts of all parties involved, such a mechanism was created temporarily to suit the needs of 
the program and avoid duplication of aid.  Its usefulness became clear and the practice of such 
partnership between government and non-governmental organizations follows best international 
practices and is needed on a permanent basis.   
 
Despite all problems encountered it was rewarding to see the tears in peoples eyes when they 
receive they small cooking stove.  In moments like that one finds the reason, not to stop all 
efforts, just because somebody, some ruthless recipient has decided to send their assistance to 
by booze.  And even more admiration deserves the mayor of Mihilitsi, Hisar Municipality, who 
after hearing one of the recipients has sold the assistance, ran around the country to return the 
appliances so that someone more in need may receive them.   
 
But it is the institutions that manifested the biggest appreciation.  In some small villages, where 
the inventory has not changed since the building of the school, the assistance provided, 
however small was like an unexpected blessing.  To the last moment, school teachers and 
directors say, they did not believe that assistance will really be brought to them.  The comment 
one school director from Razgrad District wrote on the assessment questionnaire says it all: 
“You are like the sun to the flowers!” 
 
C. Explain how unforeseen circumstances effected overall program performance 
compared to original assumptions, if applicable. Further, explain how activities were 
accordingly adjusted or re-targeted. 
 

• The delay of the program from the initial plan was caused by the difficulties incurred in 
gathering the information, which on the other hand delayed the development of the final 
parameters of the procurement procedures, and thus the purchase itself.  Whenever 
possible the team has tried to execute activities (information collection and procurement) 
simultaneously.   

 
• The long time elapsing in between the initial collection of information and the actual 

delivery of the assistance items, further caused problems in terms of changing situation 
on the ground.  This has been one of the few criticisms from recipient surfacing in the 
post-action evaluation.   

 
• The delivery of some items took longer than expected, due to the large quantities 

required.  In other cases (as with the big pumps for the pump stations) the reason was 
manufacturing time, which was unanticipated long.  These delays required that we 
request a “no-cost” extension of one month, within which all deliveries were executed.   

 
• During the process of household appliance distribution, there have been signals, about 

recipient selling assistance received.  This bothering information, led to the rethinking of 
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the programs priorities and re-visiting in the midst of distribution the assessment of the 
need of the population.  The delivery was temporarily interrupted while the situation in 
the remaining locations is clarified and needs are confirmed.  Although this action 
achieved its objective, it delayed the distribution of the household appliances.   

 
• An unanticipated obstacle arose while procuring professional kitchen equipment.  The 

budgeted price levels turned out to be two – three times lower than the actual market 
prices.  This caused a rethinking of the initial plan for distribution and negotiations with 
the vendors to see whether any variations are possible.  Fortunately, compromise was 
reached and all planned schools receive the necessary equipment.   

 
• During implementation, the USD/BGN exchange rate was constantly fluctuating, which 

provided some uncertainty regarding the availability of funds, given the fact that all the 
purchases were done with BGN. For the financial reporting, all expenses of a respective 
month have been turned into USD according to the exchange rate of the Bulgarian 
National Bank on the last day of the same month. 

 
 


